

**RIK IFB PLAN**

**WYOMING PILOT PHASE II**

<b>ACTION ITEM</b>	<b>PLANNED</b>	<b>Person Responsible</b>
First Draft IFB	Dec 4, 1998	
Final Draft IFB	December 15, 1998	
Review of final IFB	December 16-18	
Approved Final IFB	December 19, 1998	
IFB Posted for 30 days	December 21, 1998	
Bids received	Jan 21, 1999	
Bid Opening	Jan 22, 1999	
Final Evaluation Criteria (MAB)	Jan 22, 1999	
Evaluation of bids	Jan 26 and 27	
Winning Bid spreadsheets to CO	Jan 28, 1998	
Notification (call) to Qualified Bidders	Jan 29, 1998	
Contracts Awarded	Feb 9, 198	
Operator Letters Sent	Feb 10, 1998	